VBI/I-70 Superfund Site Weekly Budget Summary #99
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 515/2006
US Army Corps StartDate:  16-Jun-04 .
of Engineers. ., Response/Project Resources inc. Completion:  TBD ment|D |
Srsutsocnoiowrs (UGG
Original T.0. Cost $ 3,066,170.00 Budget Summary: _ g
Task: 0rigina| Budget | Current Budget | This Week | Costto Date |
Modifications; (4} $ 7.741,546.40 indirect Costs:
Current T.O. Cost $ 10,797,716.40 Construction Work Plan $ 5859.721 % 2559.24 | $ - 18 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 226005231 % 1,567.981% 168,197.55
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects 3 217,389.74 | $ 1,364603.11] % 975420 | $ 967,191.89
Modification Fee; @6.37% $ 463!604.87 Per Diem & Lodging $ 181,71963 | $ 592583819 322183( % 416,410.51
Total Fee: $ 645,624.87 Home Office Support $ 1664743 1% 20383.97 | $ - $ 8,140.52
Final Report/Proj Close-Out $ 14,143.74 | $  38,840.23 | $ - |3 -
Current T.0.Funds: $ 10,151,081.53
IDII'Od Costs: USEPA Soil _
Subcontracts: (Fixed Price) Site S Set-up!Maintanance $ 712428 % 2664864 | 3 - $ 30,274.52
1) None $ - [Post Construction Maint. $ 101,750.90 | $ 3331879 S 90.01({$% 26,228.19
|Site Co-ordination, Pre-Excav $ 5900173 |8 207634418 251631 3% 185,304.00
Current T.0.Funds: $ 10,151,081.53 Site Co-ord, Follow Up As Biis | $ 56,801 7018 15581844 | § 258311]% 138,023.84
Site Costs to date: $ 7,121,783.22 iMisc O Open Tasks (1 1) $ 1501268159 477211220 % 23805315 4,485438.40
Site Funds Available: l $ 3.029.%.31 | Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - 1% 81,08243 1% - 1% 65.985.?1—|
Costs to Date T.0. #1: (Feo Excluded) Direct Costs: _LBP Tasks _ .
Indirect Costs; 22% $ 1,560,372.37 LBP Comm Mig Support $ - $ 4927500 | $ - 13 39,718.22
Direct Costs: 78% $ 556141085 LBP Site Co-Ord $ - $ 11966618 | 9% 1,35027 | § 21,882.38
$ 712178322 'L_BP Assesment $ 143,122.20 | $  240,863.44 | § - $ 145,292.49
This week: [LBP Abatement Support $ 352447301 % 3524473015 12,614.10 | $ 123,048.88
Indirect Costs:  23%  §  14,544.10 LBP Scrap/Prep 3 - 1S ©46960.12 |5 12,871.78 | $___ 26,564.88
Direct Costs: 77% $ 48 ,580.40 LBP Seai/Paint $ - $ 56131280 % 13,532.97 | § 27,885.00
3 63,124.50 Fuel/Qil Mis¢ Fieid Supplies $ 6404660 | $ 20448573 |% 775831% 159,447.55
Dally Burn Rate: (Raw, 4 Week Avg) Direct Costs: Inftial Sampl.
Indirect Costs: $ 2,034.07 Init. Sampling Site Co-ord $ - |$ 127,75715]% 1,170.03 | § 43,379.19
Direct Costs: $ §.668.53 Init. Sampling Field work $ - |$ 11754431 (8 327492 % 41,640.72
$ 7,702.80 ____Rounding Adjustment 1% 00219 {1 .ZQL
** Excludes Fes, Fixed Price Subs Fee $ 183,020.00 =E; 646,624.87 | § - 3 646,624.87
Site Funds Available Until: | 8/2/2007 i Totals $ 3,058,170.00 ] $10,797,716.40( $ 83,124.50 | $ 7,768,408.09
Target Completion, Field ops LBP/Soil, 01 Dec 06




VBI/I-70 Superfund Site Weekly Cost Summary #99
Phase IV Rapid iV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Tasik Order #0001 Award Date 10-Jun-04 §/5/2008
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: TBD
LBP/Sail field ops, 01 Dec 06 Page_Z of 5

[ Thruarzerzo06 |3 3,890.576.29 | $  413,200.51 | $ 917,512.87 | $ 108373035 8 71967518 $ 3387264 | $ 64662487 | 1§ 7.705,282.71 ]

Date Labor | PerDiem | Equipment | Matenial | Subcontracts | Analyfica Fee | DaiyTotal | Total Phasell
4/29/2006 | $ 8.401.09[$  431.52 S 0035119  44792]% 7.76 | 3 - [$ - |$ _10181.80[$ 7.715474.51
4/30/2006 |$ 24440]|% 471789 - | $ 2.85]9 N S - | $ 718.01|$ 7,716,193.52
£/1/2006 $ ©8300721% 48517 | % 09886 1% 818331 3% 77619 - $ - $ 1170184 | % 7,727,805.38
57212006 $ 0586369 485.17 1 § 00886 | % 35488 (% 776 |$ 2381921% - $ 13,794.95 | $ 7,741,680.01
5//2006_ |9 8651429 4851719  00886|$ 12255889 776 | 5 - I3 ~ |5 11.368.79]8 7,753,050.10
5/4/2006 $ 10707518 471761 ¢ 99886 | $ 238731 % 7761 % - $ - $ 1242462} % 7,765483.72
51512008 $ 10484883 361281 % £08.88 _!i 479111 % 7781 9% $ - $ 21923.47 $ 717881407.19

This Weak $ 4B02796|% 322183|§% 58978113 356840]% 4656 | $ 2361, 92 $ - $ 683124481 -+ -
[To Date S 303860425|$ 41651234 |$ 02341068 |5 1.087,208.75|% 71972174 |$ 3623456]% 64662487 | $ 7,766,407.19 |
Woeekly Cost by Category VB/-70 Superfund Site
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D]Hi iE[ VB/I-70 Superfund Site Weekly Budget Summary #99
Phase IV Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 380 | 5/5/2006
Us Aﬂ‘l‘l)" Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 0 ]
Page 3 of §
RRIV_T.O #0001 (380 Sites) This Week Total Cost to Date (626 sites)
_ ToDate | CostProperty Total Cost | Cost/Property |Total All Contracts ]|  Cost/Property
Indirect Costs:
Site Visit $ - 1S - $ $ 61196818 9.78
Construction Work Plan 3 43180|% 1.14 $ $ 13,746.10 ] $ 21.96
Mobilization/Crew Rotation $ 13924358|% 366.43 8 - 3 $ 264,263.201% 422.15
Site Admin & Indirects $ 7698843983 2,026.01 B g 3 $ 13598867493 2,172.34
Per Diem & Lodging $ 361,18286]|% 950.48 | $ $ 70733278 | $ 1,129.92
Home Office Support $ 5703678 15.01 § $ $ 16,333.70 [ $ 26.00
Final Report/Proj Close-Out (s __ - |8 ' $ $ - 1% - |
Total Indirect Costs: $ 1.276,446.30 $ 2,3687,682.20 3,782.24
Direct Costs: .- }
Site Set-up/Maintenance $  29,20261]9 [5 $ 98,356.88 [ $ 157.12
Site Co-ordination, Pre-Excav__ | $ _ 185,304.00 | § $ $ 386,283.79 | $ 617.07
[Removal, Impacted Soils $§ 06330529218 . $ $ $ 15310410018 2,445.75
T&D, Impacted Soils $ ©622164.351% 163727 | § - 3 $ 987,030.32 | $ 1,576.74
Sampling & Analysis 3 28,386.75| % 77.33 | % - $ $ 5348882 | § 85.45
Restoration/Backfill $ 1815475041 % 4777571 8% - $ $ 208486902819 4,550.62
Sod/Seed $ 57572752|% 1,515.07 | $ 2281031 % 3 95764822 | 3 1,529.79
Garden/Flwr Beds $ 6402501]% 168.49 | $ 109.50 | § $ 105,265.95 | $ 168.14
Rock/Mulch/Misc Gnd Cv $ 248315888 65346 1 % - $ $ 41751230 [ $ 668.95
| _Sprinkler Systems $ 14497628 |8 381521 % - $ $ 14497628 | $ 231.59
Post Construction Maint. $ 26,228.19 | § 89.02 | % 90.011% $ 35087741 % 56.05
Site Co-ord, Follow Up As Blis $ 1390238418 365851 % 25831 | % $ 239,978.60{ $ 383.356
Site Teardown 3 - $ - $ $ $ i K ) -
Community Air Monitoring $ 476547819 12541 $ $ 189,82470 1 % 303.39
Fuel/Oil Misc Field Supplies $ 153461.71]8% 403.85 § 3 $ 234,741.04 | § 374.99
ASARCO Support $ 44683018 | B $ 8,019.19 | 12.81
Total Direct Costs: [$ 5018,56807 15 13.208.72 2,990.48 | § $ 6238044239 __ 13.150.82 |
Sub Totals: (Cost/Site) $ 620500457 § 16,66580 $ 299048 § $ 10,805726.43 16,942.05
Fee (Prorated for 407 Sites) $ 450692.51 § 1,107.35_$ - $ $ 71710368 § 1,098.17
$ 674565708 % 17.673.186 ; 290048 $ $ 1132283011 % 18,040.22

Note: Site Indirect Costs charged to Ongoing LBP, and Initial Sampling Tasks, Spring Soil work complete anticpate Fali session approx 01 Oct 06.




VB/I-70 Superfund Site Woeekly Budget Summary #99
Phase IV Rapid IV, 8A Contract # W91286F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 5/5/2006
US Army Corps Start Date:  18-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
LBP/Soil field ops, 01 Dec 06 Page 4 of §
Fee Breakdown Schedule _ Soll Removal S!tes Completed (Overal) . _

Non-Soil Rmvi Tasks Cuirent Budget Fee ' ipetas iz ] Tagk Order #14 Cross-Over [Task Order #01 | Total To Date
Indirect Support Tasks (8) |[$ 5590305618 3560554 133 0 0 133
Lead Based Paint {4) $ 2190,53385[% 139,556.80 k] 80 213 326
Initial Sampling __ (2) $ 245230145|% 1564568 0 0 134 134
ASARCO 100 (1) $ 81,08243 1% 5124.34 0 0 a3 33

_ $ 3,075948.28 18 195932.36 186 80 380 625

Soit Removal Tasks Current Budget Fee
indirect Support Tasks (6) |$ 1,695125.03 |$ 107,965.18 _ _
Direct Field Tasks (1) | $ 538001821 ]9% 342,727.33 Avg SF/Site 3,243 3,948 3,078 3,730

707514324 [ % 450.592.51 * 1Avg Cost/Site $ 18,050.57 | $ 16,429207|% 18565680 % 16,942.05
* |Avg Cost/SF 3 5501% 418] % 4271 8% -
Task Order Totals $10,151,001.53 $ 64662487 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site (Soll)
Non-Soil Remvi Sites This Week To Date
Lead Based Paint 8 23 !
r T 1
initial Sampling 10 142 .
1
Cead/Arsenic Soil Sites SF/Site : —
1|8pring Session Complete g g §
g '"-'-' § g T Avg Cost/Site
4 - - (Fee Excluded)
5 Week Ending =5 per. Mov. Avg.
) Cost/Sj
7 | Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week - Remarks:
1) Crew rotation, No work Fri-Sun, Field ops scheduled to resume Mon 8 May 06.
Total SF Task Order #1 1.474,088 2) Initial sampling Backlog rising, Addl personnel o catch-up Labor day discussed.
Totat SF 2008 129,672 3) 2nd Sampling Access Letter (Audit Sites), mailed out, awaiting responses.
Total SF All Contracts (3) 2,334,884




VBI/I-70 Superfund Site Weekly Budget Summary #99
Phase IV Rapid IV, BA Contract # W8128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 5/5/2008
US Ar my Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Ingc. Completion: TBD
. LBP/Soil field ops, 01 Dec 06 Pagi5 of 5
Forward Look:
_ L _ _ Dly Bum Rate | _
Task: Current Budget | CosttoDate ! Remaining | 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs: - ‘
Construction Work Plan $ 256024 | % 43180($ 212744 1 8 - Complete | § - 3 2,127.44
Mobilization/Crew Rotation $ 22600523 | $ 168,19755|$% 578076681} % 228.89 206 $ 4715083 | $ 10,856.85
Site Admin & Indirects $ 1364683111 % 86719108 )13 3974911218 141452 208 $ 281,39061 | $ 106,100.52
Per Diem & Lodgi_n_g $ 592,583.81 | § 41641051 1% 17617330 | $ 390.66 208 $ 80,476.11 | § 95,697.19
[Home Office Support $ 20,383.97 | § 8,14052:$ 21,24345|% - LS $ 2124345 | § -
Final Report/Proj Close-Qut $ 3084023 1% - $ 3894023[9% - LS $ 38,840.23 | 3 -
Total Indirect Costs: $ 2,254,155.59 1,560,372.37 603,763.22 |$ 2,034.07 $ 479,201.22 214,582.00
Direct Costs: USEPA Soll _ _ -
§ile Set-up/Maintenance $ 26,848.64 3027462 | § (3,625.88)| § 35.07 LS $ 350000 | % (7,125.88)
Post Construction Maint. $ 33,318.79 26228191 % 7000601 % 91.13 LS $ 500000 % 2,090.60
Site Co-ordination, Pre-Excav | § 207,634.41 18530400 |$ 223304113 26.30 LS $ 22330418 -
Site Co-ord, Follow Up AsBlts | $ 156,818.44 139,023.84 |$ 16,79460} 3 63.46 LS $ 16,784.60 | $ -
Misc Open Tasks (11) $ 4772112.20 4,48543840|% 286673.80]% 1,536.07 N/A 206,673.80| % -
Direct Costs: ASARCO 100 _ _
|Site Co-ord, ASARCO 100 $ 81,082.43 | 6508571 |% 15096.72]% - | Complete { - 3 15,096.72 |
Direct Costs: _LBP Tasks — _
LBP Comm Mtg Support 49275.00 1 $ 3871622 | $ §£58.78 $ 67.26 LS $ 955878 | $ -
LBP Site Co-Ord 119,666.18 | $ 21,882.38 |13 9778382 |3 196.27 208 $ 40,430.96 | 3 67,352.96
LBP Assesment 24086344 | 14528249 |% 9557095 % - LS 3 3500000 | % 60,570.95
LBP Abatement Support 35244730 | $ 123,04888 | $ 220398428 1,155.52 163 $ 188,349.93 | $ 41,048.49
LBP Scrap/Prep 846,069.12 ] § 2686498 |$ 820104141 % 959.46 163 $ 156,392.56 | $ 663,711.58
LBP Seal/Paint 5681,312.80 | $ 2788500 | $ 533427801 9% 995.89 163 $ 162,330.54 | § 371,087.26
Fuel/Cil Misc Field Supplies 20448573 | % 15944755 |$ 450381813 120.99 163 $ 19,721.25| $ 25,316.63
Direct Costs: initial Sampl.
bnit, Sampligg Site Co-ord 12775715 | $ 43,379.191% B8437796| % 116.94 116 $ 13,565.08 | $ 70.812.88
Init. Sampling Field work $ 117,544.31 | $ 4164072 |9 750603591% 304.17 116 $ 35,283.26 | $ 40,620.33
 Total Direct Costs: $ 789893594{% 50561412.05]/92,335523.89|% 5668.53 3 99493118 § 1,340,592.71
Fee $ 6446'624.87 __Ei 64662487 3 (0.00) .15 50.00!{ $ .
Task Order Totals $ 10.797,71640[3 7.768,409.29 [ $3,029,307.11 |$ 7.702.60 $§ 1474132401 % 1.555,174.71




Project Costs for Current Week by Type

VB - I/70 Phase III
Week Ending 5/5/2006
Task-Desc Extended Lakor Por Diem. | Equipment Materials | o irects| AnaWtical - Other [ I
003 Mob/Crew Rotation 3 156799 | $ 1,567.99
004 Site Admin/indirects 3 9.754.28 | § 7.146.82 3 1,653.41 9007471 % 46.58
005 Lodging/Per Diem $ 3,221.83 $ 3.221.83
010 Site Coord. % 25163 251.83
013 Sampiing Analysis 3 - 3 -
015 Sod & Seed 3 2201041 % 1,240.74 $ 492,75 547.54
016 Garden & Flowers $ 109.50 109.50
018 Post Consl. Maint. $ 90.01 g0.01
019 Site Coord Follow-up 3 298,32 | % 258.32
022 FOG & Supplies 3 775.83 775.83
026 LBP Support $ 1261410 | $ 8,050 60 3 3.473.54 843.59 $ 246.38
028 LBP Site Coordinatio 3 135027 | & 1,291.14 3 59.13
031 Site Coordination In 5 1,170.03 | § 851.05 $ 218.98
032 Initial Sampling Fie $ 3274921 % 1,116.55 4283 $ 2,115,654
033 LBP Seal/Paint 3 13,532.97 | § 13.532.97
334 LBP Preparalion 3 128711.78 | & 1287178
Tatals $ 63,12449 § 4802797 $ 322183 § 5,897.80 § 356840 % 46.58 § 236192 $ -




L3

Project Costa JTD By Type

VB - 1/70 Phase III
Friday, May 05, 2006

Tank-Dasc Extendsd Labor Por Dism Equipment Materisis Subcontracts Anatytical Other. Fae
G01 Consi. Work Plans 5 43180 | % 431.80
003 MobfCrew Rolation $ 168,197.53 | § 93,493.83 $ 74,703,710
004 Site Adminfindirects $ 96719192 1% 69180370 | $ 1084 | & 16TEITHM| S 103.519.10 4,089 96
005 Lodgng/Per Diam H 416.410.11 3 418,410.11
006 Home Cifice [ 814053 % 8,140,53
007 Finat Repan ] - {5 -
009 Site Set-usiMaint, $ 30,2745 | § 27,335 43 ] 2.539.08
010 Site Coord. % 185,303.79 | 3 159.160.75 | § - | 2205518 | § 4,087.85
011 Removal % 93,0521 | 71594517 $ 205,130.06 | & 11.877.67
012 TaD $ 622,184.67 | § 454,740.39 E] 160,353.88 | 5 3,112.02 3,948.57
013 Sampiing Analysis $ 20386628 - $ 1,767.94 7.248.35 2037033
014 Backiil 5 1,915476.08 | $ 1,413,627.41 [} 248,954.52 | § 45280415
015 Sod & Seed % 57552054 | § 141,612.84 ] 44,084.08 | § 3E,150.94 353,566.54
015 Garden & Flowers $ 64.024.97 $ 64,024 97
017 Rock and Mulch 5 248,522,680 | $ 73,445.19 5 33.556.99 | & 141,330.03 116.03 66.57
018 Post Consl. Maint. 3 2622818 | 8 14,315.45 $ 9,304.44 2.508.29
019 Site Coord Follaw-up 1 13802370 | % 138,413.10 3 2,510.69
021 Community Air Mon. $ 47,845.28 3 20,686.46 | $ 783,40 26,170.50 -
G622 FOG & Supplies $ 150,447, 46 | § GO0 ¥ 762|% 159.379.54 30.00
023 ASARCO Suppon $ 446839 | $ 424694 % ST.49 18 164,10
025 Lead Assessment § 14529248 | § 2,449,732 142.842.75
026 LEP Support $ 12304870 | § 90,986.63 $ 16,242.75 | § 14,887.48 931.85
027 Sprnkder System s 14497622 | % 2,851,623 s 2,966.81 139,947 58
028 LBP Sile Coordinaio $ 215823218 21,444,16 ] 20606 | $ 20,96 210.24
029 ASARCO 10D Propertie $ 55,965.69 | § 65,437.93 $ 547.75
03} Comumwnity Meeting Su % 29,716.20 | § - $ 661.65 39,054.54
021 Sile Coordination tn $ 4337910 | § 39,754.35 $ 262774 | § 114 43 882.57
032 Inittal Sampling Fie $ 4164060 | § 28,207 17 $ 1520628 13091 13,7729
023 L8P SealPant $ 2708504 | & 27,8050
034 LBP Prepargtion ] 26064907 1% 28,864 .97
100 Fee $ 648,624.67 5 6486,624.87
$ 7.768,4008.09 3 3.938.604.26 % 41651195 5§ 92341067 ¥ 1,087,298.67 719,723.21 36,234 .46 - $ 048,624,857



5/4{ 1006

5:36 PM
Mo . AP .
Projecl Varlance Report
VB - 1/70 Phase II1
Friday, May 05, 2006
Ortal o N ¥ ; Cwreot Usit | Estimated Cast| Total Cost At Variance
was Duscrtption aTr usr " Budy Cont To Date % Gm‘loto . Price ' To Cemplets .Completion (magutive = underen] .
[T507_{Construciion Work Plans 00| 1S 5850.72 2,550 22 43100 eo% 255504 212324 2.555.04 120 0.2%
)3 _[Mobifization/Crew Rotation 5001 EACH 28,926,90 226,005, 23 168 197, 74.4% 45.214 38 57,874.42 226,074.95 5572 00%
04_[5ite Administration and_Indiecls 4.00 | MTH 217.369.74 1,364.683.11 967 191, 70.9% 341,040 87 356.971.57 1.364,163.49 (51962  0.0%
05_[Lodging & Per Ciem 400 | MTH 161,718.63 583,81 416410.12 70.3% 149,083 26 175,922.91 — 592,333.03 (256.76 %
106 Office 400 | MTH 6,647 .4 79,383 47 814053 27T 7% 7.347.05 21,247 67 29,388.20 4.3 0%
007 0] L 6,426 74 24,546.60 . 0.0% 24.546.60 24,548 60 24,546 60 : 0%
000 oo L 7,715.00 16.39363 - 0.0% 14.393.63 439363 14,383.63 - 0%
[3) 16.00 § WK 742425 26 646.64 30.274.51 100.0% 188216 - 30.374.51 362587 |  136%
— 15500 | EACH 59,901.73 363452.85 185.303.79 51.0% 234413 178.036.67 363.340.48 (11233 00%
75000 | SF 785.069.22 1,084,876 .00 933,052.91 87.6% ) 13195481 1,065,007 82 131.82 0.0%
012_|TED of impacted Sais 9 A00.00 | TON 216 756,20 520.538.16 622.164.67 100-0% 74.07 - 622.164.67 101.625.51 19.5%
013 |Sampling & Anatyws 24.800.00 | TON 10,320.38 30,667.60 70.386.63 35.8% 24 18158 30,678.21 10.33 00%
314_[Restoration 750.00 | SF 473,768.10 1,874.41530 1.815476 08 | 96.9% 3.50 59.020.38 1,873 496.45 (913.85) 0%
015 |Sod & Seed 155,00 | EACH 167 37640 704,704 23 57552054 91.7% 454472 128,910.98 70443153 27271 0%
016_|Garden & Flower Bad__ 155.00 | EACH 11710.80 51,753.18 64,024.97 100.0% 413.06 . 4,024.97 2.271.79 T
17 _|Rock, Mulch, & Misc 155,00 | EACH 82 562 70 239,357.31 248,522 60 100.0% 1,603.37 - 248,522.80 616549 35%
018 {Post Construction Maintenance | 53475000 | SF 301,750.90 33.216.79 76,228.19 T8.7% 06 5.534.11 006229 25650 0.8%
0 15500 | EACH 59.901.70 111,667.39 139023.78 100 0% 896 03 - 133,023.78 2741838 | 24.6%
020 _|Site Teardown & Demobiizabor: W00 LS 9.152.30 9,152.30 - 0.0% 9.152.30 §,152.30 9,152.30 - D.0%
tofing 400 | MTH 3,339.70 35,5117 4784595 100 0% 11,961.34 - 47.845.38 203384 44%
Fuel, Of, Misc Frekd Supphes _86.00| DAY £4.546.60 204,485 7 153,447 .46 78.0% 2,129.37 44,972.29 204.419.76 65971 0.0%
(23 _|Asarco Suppon 00| LS —1,261.00 61,0874 446839 5.5% 81,243.53 7677504 1,24353 161,10 0.2%
(24_|TAD to Landfil) 280000 | TON 306,930.60 1.00 - 0.0% - - - 1.00) -100.0%
025 |Lead Base Paint Assesmen 450.00 | EACH 14312220 261,863 .44 145,202,489 55.5% 581.75 116,495.44 261,707 92 {75.52) 0%
[ P Su y 10000 | EACH 352 447.30 346,341.30 123,048.70 35.5% 3,466.16 243,567.52 346,816.02 274.72 1%
10] is - 1187511 144 976,22 68.4% 211,853 53 €6,377.32 21185353 7842 [
100.00 | EACH 1.00 19.666.1 2106232 3% AF5.T a7 ,682.78 19,575.09 Lol 01%
i) 1.00 1,0 65.965.68 100-0% 65,985 - 98568 65,084 60 | 6550468.6%
L) 100 49,275.00 39,716.20 ao.s%l 49.275.6¢ 9.559.48 4927560 068l 00%
00| L 163,020.00 646,624.9. 646,634.87 100.0% 646,524 - 546,624 87 - 0%
031_|Site Coordinator: Ynilial 5 ool U $0.00 $327,757.15 $43.379.10 0% $127,565.60 $84,206.5G $127,585.60 $171.55)] 0.1%
032 _[nillal Sampling Fieid Work oG] L - 1.00 41 640,60 100.0% 41 84060 - 41,64D.60 41,639.60 | 47163960.0%
033 LBP SealPaint 00 L - £61,312 80 27,885.01 50% 557,700.14 52981513 £57,700.14 (3.61266) __06%
034 [LBP Preparation | 1oo0] LS | S | 846,969.12 | 26,864.97 | 32% 839,530.34 | 812,865.37 | 839,530.34 | (743678 00% ]

Totals 100 LS § 05617225 $ 10,797,716.40 $ 7,768,408.10 71.9% $ 324498272 % 327000773 § 11,03841583 $ 240,699.43 2.2%



